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Grant Number:
B-08-DI-55-0001

Grantee Name:
State of Wisconsin

Grant Amount:
$115,526,899.00

Estimated PI/RL Funds:
$0.00

Obligation Date:
11/25/2009

Award Date:
11/25/2009

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$115,526,899.00

Disasters:

No Disasters Found

Declaration Number

This Report Period To DateOverall

Narratives
Disaster Damage:

In June and July of 2008, numerous counties in Southern Wisconsin experienced heavy rain, hail, and damaging winds that resulted in record
flooding. Supercell thunderstorms and sustained rainfall of two inches per hour in some areas caused flash flooding. Recurring rains over an
extended period added more water to already flooded areas causing road closures, mudslides, and washouts. High winds, rotating wall
clouds, and tornadoes added to the destruction and damage. Sandbagging held back the water in some areas, but was not enough in others.
Evacuations were implemented. When the rains and severe weather finally subsided, five all time river cresting records were set and many
others were at or near record levels. Thirty one of Wisconsin&rsquos 72 counties were declared as Presidential disaster areas. Residents of
all but one (Lafayette) of the declared counties are eligible for FEMA Individual Assistance to help with housing repair costs. Almost 41,000
households registered with FEMA. FEMA estimates indicate that the IA unmet need exceeds $92 million. There is a significant gap between
flood repair costs and the assistance that could be provided through FEMA, insurance and alternative sources. Communities in all but one
(Manitowoc) of the declared counties are eligible for FEMA&rsquos Public Assistance Program. FEMA assistance can provide up to 75% of
the cost of the repair of public infrastructure. The State has estimated that there is $40 million in total unmet infrastructure needs to provide the
required match for FEMA&rsquos Public Assistance Program.

Recovery Needs:

The following are some of the estimated impacts and recovery needs compiled by the Wisconsin Recovery Task Force in just the business,
housing, and infrastructure categories. (The full Wisconsin Recovery Task Force Report to the Governor (Nov. 2008) is available at:
http://rtf.wi.gov/LinkClick.aspx?fileticket=Bix1qlkAtVg%3d&tabid=36&mid=481.) Economic and Business &bull $400 million of crop losses with
low-lying farm field hardest hit. &bull Significant percentage of fresh vegetable and organic farms impacted. &bull 38 counties designated
eligible for USDA assistance by the Secretary of Agriculture in October 2008. &bull $260 million in unmet business needs estimated for more
than 5,200 businesses &bull that applied to SBA for loans. &bull $7.0 million in damages to Tyson Foods in Jefferson. Forced to cut production
&bull resulting in the loss of 200 permanent positions. &bull $1.5 million in damages to Evonik Goldschmidt Corporation. Forced to cease &bull
production for nearly a month. &bull 1,777 workers laid off in July due to plant closures. &bull 71% increase in initial claims for unemployment
insurance; initial clams increased by over 31,500 from May through July 2008. &bull 75% decline in tourism revenues in certain disaster areas.
&bull $20 million lost business in Lake Delton, a popular tourist destination, after a breached embankment drained the lake (and washed away
several houses). Housing &bull Over $92 million unmet housing needs for the almost 41,000 households registered with FEMA. &bull
$12,189,774 in 1,364 claims filed with the National Flood Insurance Program. &bull $36.5 million in SBA loans approved for 1,733 individuals.
&bull Publicly financed multifamily and elderly affordable housing stock received limited flood damages. &bull $46.7 million in housing
assistance provided by FEMA (includes rental assistance, minimal repair grants, and replacement). &bull $51 million needed to acquire 345
substantially damaged properties in 24 targeted communities. Infrastructure &bull $40.0 million in total unmet infrastructure needs to provide
the required state and local match for FEMA&rsquos Public Assistance Program. &bull 844 local, county, state and private non-profit
organizations have applied for the Public Assistance Program. &bull WisDOT estimates $30 million in damages to On-System Roads and
Bridges. &bull $20.5 million in County/Local Routes (non-federal aid roads). &bull $5.6 million in claims for municipal buildings have been
submitted to the Office of the Insurance Commissioner. &bull $17.5 million in damages to publicly owned dams. &bull $2.5 million of damages
to privately owned dam structures. &bull $25.0 million for municipally owned Water Supply Systems and Wastewater Treatment Plants. &bull
$3.3 million for DNR owned Natural Resource Facilities (State Parks, trails, and forests, wildlife management areas, marshes, boat access
facilities, endangered resource areas, fishery facilities, and restoration projects)

Active

QPR Contact:Grant Status:
No QPR Contact Found
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$0.00

N/A

$62,152,597.77

$29,974.54

$0.00

$11,614,388.45

Total Obligated

$0.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

Total Budget

$113,660,928.00

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

$42,776,281.50

$62,959,816.38

$113,660,928.00

Program Income Received

($80,363.00)

$7,759,406.72

To date, the Department has committed $113,660,928 (98.4%) of CDBG Disaster Recovery - Ike funds to local units
of government for flood related activities.  63% of CDBG DR-Ike activities qualify for the LMI national objective
benefit.  Affordable Housing and DREF activity obligations continue to exceed minimum targets amounts. 
Staff are increasing grantee monitoring as higher percentages of activites near completion.  The permanent staff
vacancy for our CDBG Emergency Assistance/Disaster recovery position has been hired and 2 CDBG experienced
LTEs have been hired to assist with reporting and projects closeout.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$735,098.92

$0.00

To Date

Limit on Public Services

$29,974.54

63.82%
66.39%

Overall Benefit Percentage (Projected)

$4,008,850.92

Requirement

Limit on State Admin $5,776,344.95

$0.00

Limit on Admin/Planning

$17,329,034.85

Required

$23,105,379.80

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Affordable Rental Housing (KRW and Ike Grants $12,939,012.69 $14,831,672.00

Progress Toward National Objective Targets
National Objective Target Actual
Low/Mod $57,763,449.50 $67,740,256.00

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

15, Strategic Planning $0.00 $711,296.00 $0.00

IKE 1, Bucket Hsg Rehab $164,633.00 $6,110,192.00 $3,913,689.28

$11,614,388.45 $62,152,597.77Total Funds Drawdown
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IKE 10, Bucket Floodplain Mapping ULN $1,147,665.90 $4,937,603.00 $3,221,946.00

IKE 11, Bucket Business Assistance LMI $937,578.00 $7,772,032.00 $3,836,893.40

IKE 12, Bucket Business Assistance ULN $718,307.00 $14,514,125.00 $8,788,217.28

IKE 13, Administration $96,284.83 $1,789,295.00 $735,098.92

IKE 14, Housing Buyout $171,900.00 $2,294,000.00 $767,000.00

IKE 2, Bucket Aff Rental Hsg $1,630,787.00 $14,883,874.00 $7,982,588.00

IKE 3, Bucket Pub Inf/Fac LMI $1,340,266.72 $13,035,100.00 $9,929,204.59

IKE 4, Bucket Pub Inf/Fac ULN $1,478,785.00 $10,311,667.00 $5,448,621.00

IKE 5, Bucket Mitigation LMI $1,037,018.00 $13,253,217.00 $9,093,519.69

IKE 6, Bucket Mitigation ULN $2,286,094.00 $11,666,874.00 $3,398,659.00

IKE 7, Bucket Acq and Demo LMI $353,975.00 $10,528,030.00 $3,081,066.61

IKE 8, Bucket Acq and Demo ULN $251,094.00 $2,329,000.00 $1,956,094.00
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,253,000.00

Low/Mod VERNON COUNTY

Total Projected Budget from All Sources

Match Contributed

$1,253,000.00

$0.00

$0.00

$0.00

$361,182.00

$351,852.76

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADL7051 VERNON CO A/D HSG

$55.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$55.00

To Date

06/05/2008

Direct ( HouseHold )

$361,182.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

A/D and relocation of high hazard dwellings damaged by the flood.
 

Location Description:

Vernon County

Activity Progress Narrative:

VERNON CO A/D HSGActivity Title:

Project Number:

IKE 7

Project Title:

Bucket Acq and Demo LMI

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Properties 0

230499/125300Activity funds eligible for DREF (Ike 0

$55.00     Program Funds Drawdown $361,182.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/5 0/5 0/10# of Households 0 0 0

0 0/5 0/5 0/10# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,405.00

Low/Mod RICHLAND CO

Total Projected Budget from All Sources

Match Contributed

$46,405.00

$0.00

$0.00

$0.00

$20,000.00

$9,925.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADL7061 RICHLAND CO. A/D VIOLA

$10,075.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$9,925.00

To Date

06/05/2008

 (  )

$20,000.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of non-residential properties Under Way

Activity Description:

Funds to demolish a flood-damaged building in Viola, WI.

Location Description:

Viola. WI

Activity Progress Narrative:

RICHLAND CO. A/D VIOLAActivity Title:

Project Number:

IKE 7

Project Title:

Bucket Acq and Demo LMI

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9825/20000Activity funds eligible for DREF (Ike 0

$10,075.00     Program Funds Drawdown $20,000.00

7

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$320,108.00

Low/Mod KENOSHA

Total Projected Budget from All Sources

Match Contributed

$320,108.00

$0.00

$0.00

$0.00

$170,806.00

$950.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADL7111 KENOSHA CO. ACQ/DEMO/RELOCATE

$169,856.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$167,806.00

To Date

06/05/2010

Direct ( HouseHold )

$170,806.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition, demolition, and relocation of low-income households from homes substantially damaged during the flood event.

Location Description:

Kenosha County

Activity Progress Narrative:

KENOSHA CO. ACQ/DEMO/RELOCATEActivity Title:

Project Number:

IKE 7

Project Title:

Bucket Acq and Demo LMI

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$169,856.00     Program Funds Drawdown $170,806.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$808,800.00

Low/Mod SAUK COUNTY

Total Projected Budget from All Sources

Match Contributed

$808,800.00

$0.00

$0.00

$0.00

$40,200.00

$36,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADL8061 SAUK CO. A/D LMI HSG

$4,200.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$4,200.00

To Date

06/05/2008

Direct ( HouseHold )

$40,200.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

A/D of low to moderate income housing units that have been identified as part of the Lake Redstone Buyout Project.

Location Description:

Sauk County, WI

Activity Progress Narrative:

SAUK CO. A/D LMI HSGActivity Title:

Project Number:

IKE 7

Project Title:

Bucket Acq and Demo LMI

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

36000/808800Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

0/0# of Multifamily Units 0

$4,200.00     Program Funds Drawdown $40,200.00

11

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/5 0/0 0/5# of Households 0 0 0

0 0/5 0/0 0/5# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$268,000.00

Low/Mod LA FARGE

Total Projected Budget from All Sources

Match Contributed

$268,000.00

$0.00

$0.00

$0.00

$239,525.00

$171,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADL8161 LA FARGE A/D/R (R)

$37,525.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$35,525.00

To Date

06/05/2008

Direct ( HouseHold )

$239,525.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Acqusition of redisidental propoerties damaged by the disaster.

Location Description:

La Farge, WI

Activity Progress Narrative:

HIADL8161 LA FARGE A/D/R (R)Activity Title:

Project Number:

IKE 7

Project Title:

Bucket Acq and Demo LMI

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/6# of Properties 0

18000/268000Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/6# of Housing Units 0

$37,525.00     Program Funds Drawdown $239,525.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Multifamily Units 0

1/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 1/2 1/6# of Households 0 0 100.00

0 0/4 1/2 1/6# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$383,385.00

Low/Mod JANESVILLE

Total Projected Budget from All Sources

Match Contributed

$383,385.00

($114,626.00)

$0.00

$0.00

$383,384.00

$268,400.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADL8191 JANESVILLE A/D RESIDENT HSG

$6,559.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$6,559.00

To Date

06/05/2008

Direct ( HouseHold )

$383,384.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition and demolition of three flood damage LMI residential properties.

Location Description:

Janesville, WI

Activity Progress Narrative:

JANESVILLE A/D RESIDENT HSGActivity Title:

Project Number:

IKE 7

Project Title:

Bucket Acq and Demo LMI

$268,400.00$0.00JANESVILLE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

268400/498011Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/6# of Housing Units 1

4/6# of Singlefamily Units 1

$6,559.00     Program Funds Drawdown $383,384.00
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Activity Locations
Address County State ZipCity Status / Accept

Wisconsin1909 Joseph St 53548-0111Janesville Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 2/6 2/0 4/6# of Households 0 1 100.00

1 2/6 2/0 4/6# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$629,149.00

Low/Mod JEFFERSON (CITY)

Total Projected Budget from All Sources

Match Contributed

$629,149.00

$0.00

$0.00

$0.00

$125,705.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADL8283 JEFFERSON, CITY OF A/D

$125,705.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$11,564.00

To Date

06/05/2008

Direct ( HouseHold )

$125,705.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

A/D of four LMI houses located in the floodplain of the Rock River.

Location Description:

Jefferson City, WI

Activity Progress Narrative:

JEFFERSON, CITY OF A/D 4 HSGActivity Title:

Project Number:

IKE 7

Project Title:

Bucket Acq and Demo LMI

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$125,705.00     Program Funds Drawdown $125,705.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$364,000.00

Urgent Need Waterloo

Total Projected Budget from All Sources

Match Contributed

$364,000.00

$0.00

$0.00

$0.00

$251,094.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADU8631 WATERLOO A/D

$251,094.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$251,094.00

To Date

06/05/2008

Direct ( Person )

$251,094.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of non-residential properties Under Way

Activity Description:

Acquisition and demolition of ten damaged, and now vacant, buildings located in the floodplain.  These buildings are a safety
hazard. 

Location Description:

WATERLOO, WI

Activity Progress Narrative:

WATERLOO A/D OF TEN BLDGActivity Title:

Project Number:

IKE 8

Project Title:

Bucket Acq and Demo ULN

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$251,094.00     Program Funds Drawdown $251,094.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$754,000.00

Low/Mod LA CROSSE COUNTY

Total Projected Budget from All Sources

Match Contributed

$754,000.00

$0.00

$0.00

$0.00

$587,185.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIAH704 1 La CROSSE CO AFF RENT HSG

$438,239.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$438,239.00

To Date

06/05/2008

Direct ( HouseHold )

$587,185.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

Construction of 6 affordable rental units in 3 duplexes.  All occupants of the rental units will have incomes at 80% or below the
County Median Income.

Location Description:

LA CROSSE COUNTY - VILLAGE OF ROCKLAND

Activity Progress Narrative:

LA CROSSE CO AFF RENT HSGActivity Title:

Project Number:

IKE 2

Project Title:

Bucket Aff Rental Hsg

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$438,239.00     Program Funds Drawdown $587,185.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$111,299.00

Low/Mod RICHLAND CO

Total Projected Budget from All Sources

Match Contributed

$111,299.00

($38,701.00)

$0.00

$0.00

$111,299.00

$109,617.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIAH7061 RICHLAND CO. AFF RENTAL HSG

$473.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$473.00

To Date

06/08/2008

Direct ( HouseHold )

$111,299.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

Housing rehab rental properties damaged by 2008 flooding, all occupiants are LMI.

Location Description:

Richland Co.

Activity Progress Narrative:

RICHLAND CO. AFF RENTAL HSGActivity Title:

Project Number:

IKE 2

Project Title:

Bucket Aff Rental Hsg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/10# of Housing Units 0

8/10# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$473.00     Program Funds Drawdown $111,299.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 5/5 3/5 8/10# of Households 0 0 100.00

0 5/5 3/5 8/10# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

Low/Mod LA FARGE

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$48,500.00

$30,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIAH8161 LA FARGE, AFF RENTAL HSG

$7,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$48,500.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

Acquisition of land for afforable rental hsg.

Location Description:

La Farge, WI

Activity Progress Narrative:

LA FARGE, AFF RENTAL HSGActivity Title:

Project Number:

IKE 2

Project Title:

Bucket Aff Rental Hsg

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/2 0/4# of Households 0 0 0

$7,000.00     Program Funds Drawdown $48,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/2 0/2 0/4# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$236,499.00

Low/Mod Mauston

Total Projected Budget from All Sources

Match Contributed

$236,499.00

($13,501.00)

$0.00

$0.00

$236,499.00

$236,499.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIAH8231 MAUSTON AFF. HSG

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

($13,501.00)

To Date

06/05/2008

Direct ( HouseHold )

$236,499.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

Acquisition of property for the Mauston Senior Village. All occupants of the rental units will have incomes at 80% or below the
County Median Income.

Location Description:

Mauston, WI

Activity Progress Narrative:

MAUSTON AFF HSG SENIOR VILLAGEActivity Title:

Project Number:

IKE 2

Project Title:

Bucket Aff Rental Hsg

$236,499.00$0.00Mauston

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $236,499.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

13 11/12 13/12 24/24# of Households 11 24 100.00

13 11/12 13/12 24/24# Renter Households 11 24 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,825,191.00

Low/Mod BEAVER DAM

Total Projected Budget from All Sources

Match Contributed

$1,825,191.00

$0.00

$0.00

$0.00

$1,771,260.00

$1,441,440.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIAH826 1 BEAVER DAM AFF HSG

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$1,771,260.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

Conversion of the Beaver Dam Cotton Mill Building into 34 affordable industrial loft-style apartments.  Occupanst of the units
must have incomes at 80% or below of the CMI limits as defined by HUD for Dodge Co, adjusted for family size.

Location Description:

Beaver Dam

Activity Progress Narrative:

BEAVER DAM AFF HSG CONV PROJActivity Title:

Project Number:

IKE 2

Project Title:

Bucket Aff Rental Hsg

$1,441,440.00$0.00BEAVER DAM

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/34# of Housing Units 0

6/34# of Singlefamily Units 0

$0.00     Program Funds Drawdown $1,771,260.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

3 4/15 5/19 10/34# of Households 0 4 90.00

3 4/15 5/19 10/34# Renter Households 0 4 90.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$948,211.00

Low/Mod GAYS MILLS

Total Projected Budget from All Sources

Match Contributed

$948,211.00

$0.00

$0.00

$0.00

$948,211.00

$978,511.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIAH8271 GAYS MILLS AFF RENT HSG

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$948,211.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

Construction of 10 affordable housing units in new development. All occupants of the rental units will have incomes at 80% or
below the County Median Income.

Location Description:

Gays Mills

Activity Progress Narrative:

GAYS MILLS AFF RENT HSGActivity Title:

Project Number:

IKE 2

Project Title:

Bucket Aff Rental Hsg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

10/10# of Singlefamily Units 0

$0.00     Program Funds Drawdown $948,211.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/8 4/2 10/10# of Households 0 0 100.00

0 6/8 4/2 10/10# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,238,700.00

Low/Mod Fond du Lac, City of

Total Projected Budget from All Sources

Match Contributed

$3,238,700.00

$0.00

$0.00

$0.00

$2,033,675.00

$782,075.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIAH8301 FOND DU LAC, CITY AFF RENTAL HSG

$988,057.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$205,016.00

To Date

06/05/2008

Direct ( HouseHold )

$2,033,675.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

Rehab of flood damaged Calument Apartments. All occupants of the rental units will have incomes at 80% or below the County
Median Income.

Location Description:

Fond du Lac, Wi

Activity Progress Narrative:

CITY OF FOND DU LAC AFF RENTAL HSGActivity Title:

Project Number:

IKE 2

Project Title:

Bucket Aff Rental Hsg

$782,075.00$0.00Fond du Lac, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

16/12# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$988,057.00     Program Funds Drawdown $2,033,675.00

33

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1 11/6 2/6 13/12# of Households 5 6 100.00

1 11/6 2/6 13/12# Renter Households 5 6 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$889,371.00

Low/Mod MILWAUKEE, CITY

Total Projected Budget from All Sources

Match Contributed

$889,371.00

$0.00

$0.00

$0.00

$850,767.00

$1,508,244.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIAH8331 MILWAUKEE, AFF RENTAL HSG SITE III

$159,079.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$850,767.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

Construction of affordalable rental units at two different sites. All occupants of the rental units will have incomes at 80% or
below the County Median Income.

Location Description:

Milwaukee, WI

Activity Progress Narrative:

MILWAUKEE, AFF RENTAL HSG SITE IIIActivity Title:

Project Number:

IKE 2

Project Title:

Bucket Aff Rental Hsg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/15# of Housing Units 0

4/15# of Multifamily Units 0

$159,079.00     Program Funds Drawdown $850,767.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/10 0/5 4/15# of Households 0 0 100.00

0 4/10 0/5 4/15# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$899,601.00

Low/Mod MILWAUKEE, CITY

Total Projected Budget from All Sources

Match Contributed

$899,601.00

$0.00

$0.00

$0.00

$821,258.00

$817,812.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIAH8332 MILWAUKEE, AFF RENT HSG VILLARD
SQUARE

$3,446.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$821,258.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

Construction of afforable rental housing, an LMI project.

Location Description:

Milwaukee, City

Activity Progress Narrative:

MILWAUKEE, AFF RENT HSG VILLARD SQUAREActivity Title:

Project Number:

IKE 2

Project Title:

Bucket Aff Rental Hsg

$817,812.00$0.00MILWAUKEE, CITY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

47/25# of Housing Units 47

47/25# of Multifamily Units 47

$3,446.00     Program Funds Drawdown $821,258.00
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Activity Locations
Address County State ZipCity Status / Accept

Wisconsin3427 W Villard Ave 53209-4700Milwaukee Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

25 22/20 25/5 47/25# of Households 22 47 100.00

25 22/20 25/5 47/25# Renter Households 22 47 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,494,000.00

Low/Mod MILWAUKEE, CITY

Total Projected Budget from All Sources

Match Contributed

$1,494,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIAH8333 MILWAUKEE, CITY RENT HSG AUTUMN
WEST

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

Replacement of afforable renter units damaged by the 2008 diaster.

Location Description:

MILWAUKEE, CITY RENT HSG AUTUMN WEST

Activity Progress Narrative:

HIAH8333 MILWAUKEE, CITY RENT HSG AUTUMN
WEST

Activity Title:

Project Number:

IKE 2

Project Title:

Bucket Aff Rental Hsg

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,894,000.00

Low/Mod MILWAUKEE, CITY

Total Projected Budget from All Sources

Match Contributed

$1,894,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIAH8511 MILWAUKEE, CITY KK RIVER AFF
RENTAL HSG

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

Renter occupied housing replacement in the Kinnickinnic River project area (LMI benefit)

Location Description:

Milwaukee, WI

Activity Progress Narrative:

MILWAUKEE, CITY KK RIVER HSG RENTER
REPLACEMENT

Activity Title:

Project Number:

IKE 2

Project Title:

Bucket Aff Rental Hsg

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$646,800.00

Low/Mod Reedsburg

Total Projected Budget from All Sources

Match Contributed

$646,800.00

$0.00

$0.00

$0.00

$573,934.00

$539,441.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIAH8611 REEDSBURG AFF. HSG

$34,493.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$573,934.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

assist with the construction of Park Place affordable senior housing, an LMI benefit.

Location Description:

Reedsburg, WI

Activity Progress Narrative:

REEDSBURG AFF. HSGActivity Title:

Project Number:

IKE 2

Project Title:

Bucket Aff Rental Hsg

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/15 0/0 0/15# of Households 0 0 0

$34,493.00     Program Funds Drawdown $573,934.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/15 0/0 0/15# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$994,000.00

Low/Mod Gays Mills

Total Projected Budget from All Sources

Match Contributed

$994,000.00

$0.00

$0.00

$0.00

$273,771.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIAH8721 GAYS MILLS AFFORDABLE RENTAL
HSG (2)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$273,771.00

To Date

06/05/2008

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

Construction of affordable housing units in new development. All occupants of the rental units will have incomes at 80% or
below the County Median Income.

Location Description:

Gays Mills, WI

Activity Progress Narrative:

GAYS MILLS AFFORDABLE RENTAL HSG (2)Activity Title:

Project Number:

IKE 2

Project Title:

Bucket Aff Rental Hsg

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/5 0/10 0/15# of Households 0 0 0

0 0/5 0/10 0/15# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Low/Mod RICHLAND CO

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$245,713.00

$73,683.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAL7062 RICHLAND CO. BIZ ASSIST

$160,385.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$160,385.00

To Date

06/05/2008

Area (  )

$245,713.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Business assistance to correct health (mold, plumbing) and safety (structural, electrical wiring) issues for flood damaged
businesses as well as replacing destroyed equipment and replacing lost inventory for businesses located in Viola and Lone
Rock

Location Description:

Richland Co.

Activity Progress Narrative:

RICHLAND CO. BIZ ASSISTActivity Title:

Project Number:

IKE 11

Project Title:

Bucket Business Assistance LMI

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Businesses 0

$160,385.00     Program Funds Drawdown $245,713.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,700,000.00

Low/Mod GAYS MILLS

Total Projected Budget from All Sources

Match Contributed

$2,700,000.00

$0.00

$0.00

$0.00

$1,869,000.00

$1,266,728.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAL7071 GAYS MILLS BIZ ASSIST

$553,050.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$193,250.00

To Date

06/05/2008

Area (  )

$1,869,000.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of non-residential properties Under Way

Activity Description:

Funds will be used to relocate businesses damaged by the floods to the new business park located outside of the floodplain.

Location Description:

Gays Mills, WI

Activity Progress Narrative:

GAYS MILLS BIZ ASSISTActivity Title:

Project Number:

IKE 11

Project Title:

Bucket Business Assistance LMI

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/15# of Businesses 0

993449/150000Activity funds eligible for DREF (Ike 0

$553,050.00     Program Funds Drawdown $1,869,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$267,820.00

Low/Mod COLUMBIA COUNTY

Total Projected Budget from All Sources

Match Contributed

$267,820.00

$10,000.00

$0.00

$0.00

$120,974.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAL8011 COLUMBIA CO. BIZ ASSIST

$120,974.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$73,324.00

To Date

06/05/2008

Area (  )

$120,974.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of non-residential properties Under Way

Activity Description:

Provide business assistance to the city of West Point an LMI community to help businesses relocate from flood prone area.

Location Description:

West Point, WI

Activity Progress Narrative:

COLUMBIA CO. WEST PT. BUSINESS
ASSISTANCE

Activity Title:

Project Number:

IKE 11

Project Title:

Bucket Business Assistance LMI

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$120,974.00     Program Funds Drawdown $120,974.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$614,800.00

Low/Mod COLUMBIA COUNTY

Total Projected Budget from All Sources

Match Contributed

$614,800.00

$0.00

$0.00

$0.00

$165,484.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAL8012 COLUMBIA CO LMI BUSINESS ASSIST

$30,453.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Direct ( Person )

$165,484.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Repair and replacement of buildings occupied by businesses, equipment, and reimbursement for lost revenue that can be
directly attributed to the disaster. All businesses are LMI.

Location Description:

COLUMBIA COUNTY

Activity Progress Narrative:

COLUMBIA CO LMI BUSINESS ASSISTActivity Title:

Project Number:

IKE 11

Project Title:

Bucket Business Assistance LMI

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$30,453.00     Program Funds Drawdown $165,484.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,129,883.00

Low/Mod SAUK COUNTY

Total Projected Budget from All Sources

Match Contributed

$1,129,883.00

$0.00

$0.00

$0.00

$72,466.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAL8061 SAUK CO BIZ ASSIST LAKESIDE
FOODS

$72,466.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$72,466.00

To Date

06/05/2008

Direct ( Person )

$72,466.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

BUSINESS ASSISTANCE TO BUILD A FLOODWALL AND PROTECT LAKESIDE FOODS AN LMI EMPLOYER.

Location Description:

SAUK COUNTY

Activity Progress Narrative:

SAUK CO BIZ ASSIST LAKESIDE FOODSActivity Title:

Project Number:

IKE 11

Project Title:

Bucket Business Assistance LMI

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$72,466.00     Program Funds Drawdown $72,466.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750.00

Low/Mod IOWA COUNTY

Total Projected Budget from All Sources

Match Contributed

$750.00

$0.00

$0.00

$0.00

$750.00

$500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAL8111 IOWA CO BIZ ASSIST

$250.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Direct ( Person )

$750.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Repair and replacement of buildings occupied by a business, equipment, and reimbursement for the loss fo revenue that can
be directly attributed to the disaster.

Location Description:

Iowa Co

Activity Progress Narrative:

IOWA CO BIZ ASSISTActivity Title:

Project Number:

IKE 11

Project Title:

Bucket Business Assistance LMI

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Businesses 0

$250.00     Program Funds Drawdown $750.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$990,000.00

Urgent Need COLUMBIA COUNTY

Total Projected Budget from All Sources

Match Contributed

$990,000.00

($7,000.00)

$0.00

$0.00

$12,791.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAU8011 COLUMBIA CO. BIZ ASSIST FARMS

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

06/05/2008

Direct ( Person )

$12,791.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Reimburse farmers for loss of revenue related to crop damage.

Location Description:

Columbia County, WI.

Activity Progress Narrative:

COLUMBIA CO. FARM BIZ. ASSIST FARMSActivity Title:

Project Number:

IKE 12

Project Title:

Bucket Business Assistance ULN

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $12,791.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

60

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,475,663.00

Urgent Need SAUK CO

Total Projected Budget from All Sources

Match Contributed

$3,475,663.00

$0.00

$0.00

$0.00

$3,288,850.00

$2,393,209.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAU806 1 SAUK CO BIZ ASSIST

$355,493.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$355,493.00

To Date

06/05/2008

Direct ( Person )

$3,288,850.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Repair and replacement of buildings occupied by a business, equipment, and reimbursement for the loss fo revenue that can
be directly attributed to the disaster

Location Description:

SAUK COUNTY

Activity Progress Narrative:

SAUK COUNTY BIZ ASSISTANCEActivity Title:

Project Number:

IKE 12

Project Title:

Bucket Business Assistance ULN

$2,393,209.00$0.00SAUK CO

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

18/20# of Businesses 2

$355,493.00     Program Funds Drawdown $3,288,850.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/20# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,250,000.00

Urgent Need JEFFERSON CO

Total Projected Budget from All Sources

Match Contributed

$3,250,000.00

$0.00

$0.00

$0.00

$1,208,205.08

$835,979.08

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAU814 1 JEFFERSON CO BIZ ASST

$254,256.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$254,255.00

To Date

06/05/2008

Direct ( Person )

$1,208,205.08

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of non-residential properties Under Way

Activity Description:

Acq/Relocate of businesses out of high flood prone area.
Repair and replacement of buildings occupied by businesses, equipment, and reimbursement for lost revenue that can be
directly attributed to the disaster.

Location Description:

JEFFERSON CO

Activity Progress Narrative:

JEFFERSON CO BUSINESS ASSISTANCEActivity Title:

Project Number:

IKE 12

Project Title:

Bucket Business Assistance ULN

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/20# of Businesses 0

776724/125000Activity funds eligible for DREF (Ike 0

$254,256.00     Program Funds Drawdown $1,208,205.08
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 3/20# of Persons 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

Urgent Need SPRING GREEN

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$38,823.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAU8171 SPRING GREEN, TN A/D HOTEL

$38,823.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$38,823.00

To Date

06/05/2008

Direct ( Person )

$38,823.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of non-residential properties Under Way

Activity Description:

Acq/Demo. of flood damaged hotel.

Location Description:

SPRING GREEN, WI

Activity Progress Narrative:

SPRING GREEN, TN A/D HOTELActivity Title:

Project Number:

IKE 12

Project Title:

Bucket Business Assistance ULN

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$38,823.00     Program Funds Drawdown $38,823.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$933,590.00

Urgent Need JANESVILLE

Total Projected Budget from All Sources

Match Contributed

$933,590.00

($110,410.00)

$0.00

$0.00

$933,589.20

$933,589.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAU819 1 JANESVILLE BIZ ASST

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Direct ( Person )

$933,589.20

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Repair and replacement of buildings occupied by businesses, equipment, and reimbursement for lost revenue that can be
directly attributed to the disaster

Location Description:

CITY OF JANESVILLE

Activity Progress Narrative:

JANESVILLE BUSINESS ASSISTANCEActivity Title:

Project Number:

IKE 12

Project Title:

Bucket Business Assistance ULN

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

70/15# of Businesses 0

$0.00     Program Funds Drawdown $933,589.20

67

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 30/15# of Persons 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$70,362.00

Urgent Need JANESVILLE

Total Projected Budget from All Sources

Match Contributed

$70,362.00

($85,638.00)

$0.00

$0.00

$70,362.00

$627.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAU8193 JANESVILLE EVONIK BUSINESS
ASSISTANCE

$69,735.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$69,735.00

To Date

06/05/2008

Area (  )

$70,362.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Repair to dam and streambank damnaged by the 2008 disaster to mitigate future disasters to the Evionk Degussa to protect the
business.

Location Description:

Janeville, WI

Activity Progress Narrative:

JANESVILLE EVONIK BUSINESS ASSISTANCEActivity Title:

Project Number:

IKE 12

Project Title:

Bucket Business Assistance ULN

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Businesses 0

$69,735.00     Program Funds Drawdown $70,362.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,351,000.00

N/A STATE OF WISCONSIN

Total Projected Budget from All Sources

Match Contributed

$1,351,000.00

$0.00

$0.00

$0.00

$750,000.00

$400,810.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIDADM01

$74,902.23

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2014

$250,000.00

To Date

07/01/2009

 (  )

$550,622.41

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

ADMINISTRATIVE COSTS OF IKE DISASTER RECOVERY GRANT

Location Description:

STATE OF WISCONSIN, DEPARTMENT OF COMMERCE

Activity Progress Narrative:

STATE ADMINISTRATIONActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$74,902.23     Program Funds Drawdown $550,622.41
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$230,000.00

Urgent Need RICHLAND CO

Total Projected Budget from All Sources

Match Contributed

$230,000.00

$0.00

$0.00

$0.00

$229,000.00

$229,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU7061 RICHLAND CO. LIDAR

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

03/31/2012

$0.00

To Date

06/05/2008

Area (  )

$229,000.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

LiDAR Floodplain mapping

Location Description:

Richland Co.

project complete

Activity Progress Narrative:

RICHLAND CO. LIDARActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$229,000.00$0.00RICHLAND CO

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

68700/230000Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $229,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Wisconsin - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$252,000.00

Urgent Need Crawford County

Total Projected Budget from All Sources

Match Contributed

$252,000.00

$0.00

$0.00

$0.00

$149,877.00

$16,200.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU7081 CRAWFORD CO. LiDAR

$133,743.90

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$96,100.00

To Date

06/05/2008

Area (  )

$149,877.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Flood Plain Mapping LiDAR

Location Description:

Crawford County

Activity Progress Narrative:

CRAWFORD CO. LiDARActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

16200/252000Activity funds eligible for DREF (Ike 0

$133,743.90     Program Funds Drawdown $149,877.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$234,760.00

Urgent Need Green County

Total Projected Budget from All Sources

Match Contributed

$234,760.00

$0.00

$0.00

$0.00

$70,428.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU7101 GREEN CO. FLOOD MAPPING

$70,428.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$70,428.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

LiDAR mapping to provide accurate floodplain locations.

Location Description:

Green County, WI

Activity Progress Narrative:

GREEN CO. FLOOD MAPPINGActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$70,428.00     Program Funds Drawdown $70,428.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$316,610.00

Urgent Need COLUMBIA COUNTY

Total Projected Budget from All Sources

Match Contributed

$316,610.00

$0.00

$0.00

$0.00

$158,305.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU8011 COLUMBIA CO LIDAR

$158,305.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$158,305.00

To Date

06/08/2008

Area (  )

$158,305.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

LIDAR FLOODPLAIN MAPPING

Location Description:

COLUMBIA COUNTY

Activity Progress Narrative:

COLUMBIA CO LIDARActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$158,305.00     Program Funds Drawdown $158,305.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$342,200.00

Urgent Need SAUK COUNTY

Total Projected Budget from All Sources

Match Contributed

$342,200.00

$0.00

$0.00

$0.00

$171,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU8061 SAUK CO LIDAR

$171,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$171,000.00

To Date

06/05/2008

Area (  )

$171,000.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

LIDAR FLOODPLAIN MAPPING

Location Description:

SAUK CO

Activity Progress Narrative:

SAUK CO LIDARActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$171,000.00     Program Funds Drawdown $171,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$299,992.00

Urgent Need IOWA COUNTY

Total Projected Budget from All Sources

Match Contributed

$299,992.00

$0.00

$0.00

$0.00

$299,992.00

$89,998.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU8111 IOWA CO.  LIDAR

$209,994.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

05/06/2008

Area (  )

$299,992.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

LiDAR Floodplain mapping.

Location Description:

Iowa Co.

Activity Progress Narrative:

IOWA CO.  LIDARActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

89998/299992Activity funds eligible for DREF (Ike 0

$209,994.00     Program Funds Drawdown $299,992.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$358,390.00

Urgent Need Monroe County

Total Projected Budget from All Sources

Match Contributed

$358,390.00

$0.00

$0.00

$0.00

$358,390.00

$179,195.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU8391 MONROE CO. LiDAR

$179,195.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

03/31/2012

$179,195.00

To Date

06/05/2008

Area (  )

$358,390.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

LiDAIR MAPPING OF FLOODPLAIN AREA.

Location Description:

Monroe County

activity complete

Activity Progress Narrative:

MONROE CO. LiDARActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$179,195.00$0.00Monroe County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

179195/358390Activity funds eligible for DREF (Ike 0

$179,195.00     Program Funds Drawdown $358,390.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$450,000.00

Urgent Need Grant County

Total Projected Budget from All Sources

Match Contributed

$450,000.00

$0.00

$0.00

$0.00

$225,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU8741 GRANT CO. LIDAR

$225,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$225,000.00

To Date

06/08/2008

Area (  )

$225,000.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

LiDAR floodplain mapping.

Location Description:

Grant county

Activity Progress Narrative:

GRANT CO. LIDARActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$225,000.00     Program Funds Drawdown $225,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000.00

N/A Green County

Total Projected Budget from All Sources

Match Contributed

$2,000.00

$0.00

$0.00

$0.00

$1,612.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA7101 GREEN CO ADMIN

$1,362.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$437.00

To Date

06/05/2008

 (  )

$1,612.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

GREEN CO. WI

Activity Progress Narrative:

GREEN CO ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$1,362.00     Program Funds Drawdown $1,612.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$27,003.00

N/A SAUK CO

Total Projected Budget from All Sources

Match Contributed

$27,003.00

$0.00

$0.00

$0.00

$17,711.00

$16,879.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8061 SAUK CO ADMIN

$832.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

($6,289.00)

To Date

06/05/2008

 (  )

$17,711.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

SAUK CO

Activity Progress Narrative:

SAUK CO ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$832.00     Program Funds Drawdown $17,711.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$16,763.00

N/A ROCK COUNTY

Total Projected Budget from All Sources

Match Contributed

$16,763.00

$0.00

$0.00

$0.00

$6,895.00

$5,655.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8101 ROCK CO ADMIN

$860.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$860.00

To Date

06/05/2008

 (  )

$6,895.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Grantee Admin.

Location Description:

Rock County

Activity Progress Narrative:

ROCK CO ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$860.00     Program Funds Drawdown $6,895.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A IOWA COUNTY

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$5,090.00

$4,140.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8111 IOWA CO ADMIN

$950.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$950.00

To Date

06/05/2008

 (  )

$5,090.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

IOWA CO

Activity Progress Narrative:

IOWA COActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$950.00     Program Funds Drawdown $5,090.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,500.00

N/A JEFFERSON CO

Total Projected Budget from All Sources

Match Contributed

$19,500.00

$0.00

$0.00

$0.00

$6,460.00

$5,331.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8141 JEFFERSON CO ADMIN

$980.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$980.00

To Date

06/05/2008

 (  )

$6,460.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

JEFFERSON CO

Activity Progress Narrative:

JEFFERSON CO ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$980.00     Program Funds Drawdown $6,460.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A JANESVILLE

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$5,974.00

$1,809.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8191 JANESVILLE ADMIN

$1,638.60

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$1,638.00

To Date

06/05/2008

 (  )

$5,974.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

JANESVILLE

Activity Progress Narrative:

JANESVILLE ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$1,638.60     Program Funds Drawdown $5,974.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,000.00

N/A Fond du Lac, City of

Total Projected Budget from All Sources

Match Contributed

$3,000.00

$0.00

$0.00

$0.00

$2,510.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8301 FOND DU LAC CITY ADMIN

$2,285.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$517.00

To Date

06/05/2008

 (  )

$2,510.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

FOND DU LAC CITY ADMIN

Location Description:

FOND DU LAC, WI

Activity Progress Narrative:

FOND DU LAC CITY ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$2,285.00     Program Funds Drawdown $2,510.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,996.19

N/A WISCONSIN DELLS

Total Projected Budget from All Sources

Match Contributed

$8,996.19

$0.00

$0.00

$0.00

$3,843.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8321 WI DELLS ADMIN

$468.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$468.00

To Date

06/05/2008

 (  )

$3,843.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

WI DELLS, WI

Activity Progress Narrative:

WI DELLS ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$468.00     Program Funds Drawdown $3,843.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,000.00

N/A MILWAUKEE, CITY

Total Projected Budget from All Sources

Match Contributed

$18,000.00

$0.00

$0.00

$0.00

$11,160.00

$4,680.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8331 MILWAUKEE, CITY ADMIN

$1,080.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

 (  )

$11,160.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

MILWAUKEE, WI

Activity Progress Narrative:

MILWAUKEE, CITY ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$1,080.00     Program Funds Drawdown $11,160.00

105

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

106

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A Avoca, Village

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$6,000.00

$3,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8411 AVOCA ADMIN

$1,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

 (  )

$6,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

AVOCA, WI

Activity Progress Narrative:

AVOCA ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$1,000.00     Program Funds Drawdown $6,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A Webster

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$720.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8471 WEBSTER ADMIN

$300.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$300.00

To Date

06/05/2008

 (  )

$720.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

WEBSTER

Activity Progress Narrative:

WEBSTER ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$300.00     Program Funds Drawdown $720.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

110

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A Kendall

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$4,000.00

$3,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8501 KENDALL ADMIN

$1,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

 (  )

$4,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

KENDALL, WI

Activity Progress Narrative:

KENDALL ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$1,000.00     Program Funds Drawdown $4,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A Slinger

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$6,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8551 SLINGER ADMIN

$6,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$6,000.00

To Date

06/05/2008

 (  )

$6,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

SLINGER , WI

Activity Progress Narrative:

SLINGER ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$6,000.00     Program Funds Drawdown $6,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,300.00

N/A Pleasant Prairie

Total Projected Budget from All Sources

Match Contributed

$6,300.00

$0.00

$0.00

$0.00

$5,543.00

$1,763.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8681 PLEASANT PRAIRIE ADMIN

$903.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$333.00

To Date

06/05/2008

 (  )

$5,543.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Grantee Admin

Location Description:

PLEASANT PRAIRIE, WI

Activity Progress Narrative:

PLEASANT PRAIRIE ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$903.00     Program Funds Drawdown $5,543.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A BOSCOBEL, CITY OF

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$6,000.00

$4,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8691 BOSCOBEL ADMIN

$600.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$600.00

To Date

06/05/2008

 (  )

$6,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

GRANTE ADMIN

Location Description:

BOSCOBEL< WI

Activity Progress Narrative:

BOSCOBEL ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$600.00     Program Funds Drawdown $6,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A SUMNER

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$6,000.00

$4,921.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8701 SUMNER ADMIN

$600.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$600.00

To Date

06/05/2008

 (  )

$6,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

SUMNER , WI

Activity Progress Narrative:

SUMNER ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$600.00     Program Funds Drawdown $6,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A Berlin, City

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$524.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8741 BERLIN, CITY ADMIN

$524.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

 (  )

$524.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

BERLIN, CITY

Activity Progress Narrative:

BERLIN, CITY ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$524.00     Program Funds Drawdown $524.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$404,000.00

Low/Mod RICHLAND COUNTY

Total Projected Budget from All Sources

Match Contributed

$404,000.00

$0.00

$0.00

$0.00

$381,882.00

$364,027.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIHR706 1 RICHLAND CO HSG REHAB

$446.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$446.00

To Date

06/05/2008

Direct ( HouseHold )

$381,882.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:

Richland County

Activity Progress Narrative:

RICHLAND  CO HOUSING REHABActivity Title:

Project Number:

IKE 1

Project Title:

Bucket Hsg Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

32/20# of Housing Units 0

32/20# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$446.00     Program Funds Drawdown $381,882.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 21/15 11/5 32/20# of Households 0 0 100.00

0 21/15 11/5 32/20# Owner Households 0 0 100.00

124

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$242,000.00

Low/Mod RICHLAND COUNTY

Total Projected Budget from All Sources

Match Contributed

$242,000.00

$0.00

$0.00

$0.00

$43,219.00

$30,341.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIHR7062 RICHLAND CO. HSG ELEVATION

$2,169.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$2,169.00

To Date

06/05/2008

Direct ( HouseHold )

$43,219.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Elevation of flood damage LMI households.

Location Description:

Richland County

Activity Progress Narrative:

RICHLAND CO. HSG ELEVATIONActivity Title:

Project Number:

IKE 1

Project Title:

Bucket Hsg Rehab

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$2,169.00     Program Funds Drawdown $43,219.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$80,000.00

Low/Mod Gays Mills

Total Projected Budget from All Sources

Match Contributed

$80,000.00

$0.00

$0.00

$0.00

$87,000.00

$80,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIHR7074 GAYS MILLS HSG REHAB

$400.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$80,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:

Kenosha County

Activity Progress Narrative:

GAYS MILLS HSG REHABActivity Title:

Project Number:

IKE 1

Project Title:

Bucket Hsg Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of Housing Units 0

1/3# of Singlefamily Units 0

$400.00     Program Funds Drawdown $80,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/3 0/0 1/3# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$197,738.00

Low/Mod Green County

Total Projected Budget from All Sources

Match Contributed

$197,738.00

$0.00

$0.00

$0.00

$175,072.00

$97,578.93

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIHR7101 GREEN CO. HSG REHAB

$77,493.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$47,355.00

To Date

06/05/2008

Direct ( HouseHold )

$175,072.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:

Green County, WI

Activity Progress Narrative:

GREEN CO. HOUSING REHABActivity Title:

Project Number:

IKE 1

Project Title:

Bucket Hsg Rehab

$97,578.93$0.00Green County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/5# of Housing Units 2

2/5# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$77,493.00     Program Funds Drawdown $175,072.00
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Activity Locations
Address County State ZipCity Status / Accept

Wisconsin2201 Ridgeway Rd 53566-1291Monroe Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2 2/3 2/2 4/5# of Households 0 2 100.00

2 2/3 2/2 4/5# Owner Households 0 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$102,000.00

Low/Mod KENOSHA

Total Projected Budget from All Sources

Match Contributed

$102,000.00

$0.00

$0.00

$0.00

$12,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIHR7111 KENOSHA CO. HSG REHAB

$12,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$12,000.00

To Date

06/05/2008

Direct ( HouseHold )

$12,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:

Kenosha County

Activity Progress Narrative:

KENOSHA CO. HSG REHAB PADDOCK &
BRISTOL

Activity Title:

Project Number:

IKE 1

Project Title:

Bucket Hsg Rehab

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$12,000.00     Program Funds Drawdown $12,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

132

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,531,704.00

Low/Mod SAUK CO

Total Projected Budget from All Sources

Match Contributed

$1,531,704.00

$0.00

$0.00

$0.00

$1,518,122.00

$1,435,491.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIHR806 1 SAUK CO HSG REHAB

$16,960.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$16,960.00

To Date

06/05/2008

Direct ( HouseHold )

$1,518,120.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:

Sauk County

Activity Progress Narrative:

SAUK CO HOUSING REHABActivity Title:

Project Number:

IKE 1

Project Title:

Bucket Hsg Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

45/20# of Housing Units 0

45/20# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$16,960.00     Program Funds Drawdown $1,518,120.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 26/15 19/5 45/20# of Households 0 0 100.00

0 26/15 19/5 45/20# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$275,000.00

Low/Mod Rock County

Total Projected Budget from All Sources

Match Contributed

$275,000.00

$0.00

$0.00

$0.00

$115,780.00

$85,709.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIHR8101 ROCK CO. HSG REHAB

$8,598.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$8,598.00

To Date

06/05/2008

Direct ( HouseHold )

$115,780.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:

Rock County

Activity Progress Narrative:

ROCK CO. HSG REHABActivity Title:

Project Number:

IKE 1

Project Title:

Bucket Hsg Rehab

$85,709.00$0.00Rock County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/22# of Housing Units 1

9/22# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$8,598.00     Program Funds Drawdown $115,780.00
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Activity Locations
Address County State ZipCity Status / Accept

Wisconsin511 E Fulton St 53534-1925Edgerton Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1 2/15 7/7 9/22# of Households 0 1 100.00

1 2/15 7/7 9/22# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$496,250.00

Low/Mod IOWA COUNTY

Total Projected Budget from All Sources

Match Contributed

$496,250.00

$0.00

$0.00

$0.00

$458,433.00

$411,866.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIHR811 1 IOWA CO HSG REHAB

$46,567.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$2,723.00

To Date

06/05/2008

Direct ( HouseHold )

$458,433.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence

Location Description:

Iowa County

Activity Progress Narrative:

IOWA CO HOUSING REHABActivity Title:

Project Number:

IKE 1

Project Title:

Bucket Hsg Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

20/10# of Housing Units 0

20/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$46,567.00     Program Funds Drawdown $458,433.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 10/5 10/5 20/10# of Households 0 0 100.00

0 10/5 10/5 20/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,506,000.00

Low/Mod VERNON COUNTY

Total Projected Budget from All Sources

Match Contributed

$3,506,000.00

$0.00

$0.00

$0.00

$3,391,489.00

$3,377,115.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTL705 1 VERNON CO MIT DAM REPAIR

$1,509.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$1,509.00

To Date

06/05/2008

Area (  )

$3,391,489.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Repair of Priority One dams damaged by the flood event.

Location Description:

VERNON COUNTY

Activity Progress Narrative:

VERNON CO MIT DAM REPAIRActivity Title:

Project Number:

IKE 5

Project Title:

Bucket Mitigation LMI

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Public Facilities 0

$1,509.00     Program Funds Drawdown $3,391,489.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$271,000.00

Low/Mod VERNON COUNTY

Total Projected Budget from All Sources

Match Contributed

$271,000.00

$0.00

$0.00

$0.00

$222,090.00

$79,356.44

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTL705 2 VERNON CO MIT DREDGING

$174.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$174.00

To Date

06/05/2008

Area (  )

$222,090.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Dredging of Sidie Hollow Lake.

Location Description:

VERNON COUNTY - SIDIE HOLLOW LAKE

Activity Progress Narrative:

VERNON CO MIT SIDIE HOLLOW LAKEActivity Title:

Project Number:

IKE 5

Project Title:

Bucket Mitigation LMI

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$174.00     Program Funds Drawdown $222,090.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$95,075.00

Low/Mod COLUMBIA COUNTY

Total Projected Budget from All Sources

Match Contributed

$95,075.00

$0.00

$0.00

$0.00

$95,075.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTL8011 COLUMBIA CO. MIT DAM REPAIRS

$95,075.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

01/31/2012

$95,075.00

To Date

06/05/2008

Area (  )

$95,075.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Repair and replace dam gate of an LMI community.

Location Description:

Pardeeville, WI

project complete

Activity Progress Narrative:

COLUMBIA CO. PARDEEVILLE DAM REPAIRSActivity Title:

Project Number:

IKE 5

Project Title:

Bucket Mitigation LMI

$0.00$0.00COLUMBIA COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 1

$95,075.00     Program Funds Drawdown $95,075.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,166,453.00

Low/Mod WISCONSIN DELLS

Total Projected Budget from All Sources

Match Contributed

$1,166,453.00

$0.00

$0.00

$0.00

$1,166,453.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTL8321 WISCONSIN DELLS LIFT STATION

$189,925.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

03/31/2012

$0.00

To Date

06/05/2008

Area (  )

$1,166,453.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water lift stations Under Way

Activity Description:

Replace existing lift station which was damaged during flooding event.

Location Description:

Wisconsin Dells, WI

Project complete

Activity Progress Narrative:

WI DELLS LIFT STATIONActivity Title:

Project Number:

IKE 5

Project Title:

Bucket Mitigation LMI

$0.00$0.00WISCONSIN DELLS

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 1

$189,925.00     Program Funds Drawdown $1,166,453.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$614,747.00

Low/Mod WISCONSIN DELLS

Total Projected Budget from All Sources

Match Contributed

$614,747.00

$0.00

$0.00

$0.00

$614,747.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTL8322 WISCONSIN DELLS PF CULVERTS

$188,716.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

03/31/2012

$0.00

To Date

06/05/2008

Area (  )

$614,747.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Repair and upgrade culverts along Hulbert Creek an LMI area damnaged by the disaster.

Location Description:

Wisconsin Dells, WI

project complete

Activity Progress Narrative:

WISCONSIN DELLS MIT CULVERTSActivity Title:

Project Number:

IKE 5

Project Title:

Bucket Mitigation LMI

$0.00$0.00WISCONSIN DELLS

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

340/25# of Linear feet of Public Improvement 340

$188,716.00     Program Funds Drawdown $614,747.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,694,000.00

Low/Mod Avoca, Village

Total Projected Budget from All Sources

Match Contributed

$1,694,000.00

$0.00

$0.00

$0.00

$1,694,000.00

$1,326,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTL8411 AVOCA MIT. FLOOD CONTROL

$23,500.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

01/31/2012

$0.00

To Date

06/05/2008

Area (  )

$1,694,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Addtional funds for levee construction project needed due to contingencies which arose as the Village negotiated regulatory
issues with DOT, DNR, and the railroad.  This will complete the levee construction, essential to protect this LMI community.

Location Description:

Avoca. WI

Project completed

Activity Progress Narrative:

AVOCA MIT. FLOOD CONTROLActivity Title:

Project Number:

IKE 5

Project Title:

Bucket Mitigation LMI

$1,326,500.00$0.00Avoca, Village

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6777/25# of Linear feet of Public Improvement 6777

$23,500.00     Program Funds Drawdown $1,694,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$994,000.00

Low/Mod Oshkosh

Total Projected Budget from All Sources

Match Contributed

$994,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTL8441 OSHKOSH MIT DETENTION POND

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Funds to assist with the construction of the James Road detention pond.  This detention basin will protect from future flooding a
large neighborhood of over 468 households located in a LMI census tract.  This will reduce threats to public health and safety of
that area.

Location Description:

Oshkosh, WI

Profect completion expected Fall 2012

Activity Progress Narrative:

OSHKOSH MIT DETENTION PONDActivity Title:

Project Number:

IKE 5

Project Title:

Bucket Mitigation LMI

$0.00$0.00Oshkosh

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Wisconsin - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$72,200.00

Low/Mod Viola

Total Projected Budget from All Sources

Match Contributed

$72,200.00

$0.00

$0.00

$0.00

$68,000.00

$4,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTL8462 VIOLA, VILLAGE SEWER LATERALS

$12,500.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$5,000.00

To Date

06/05/2008

Area (  )

$68,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Replacement of sewer lateral and shutoff valves to mitigate future flooding.

Location Description:

VIOLA, WI

Activity Progress Narrative:

VIOLA, VILLAGE SEWER LATERALSActivity Title:

Project Number:

IKE 5

Project Title:

Bucket Mitigation LMI

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$12,500.00     Program Funds Drawdown $68,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$164,000.00

Low/Mod Wonewoc

Total Projected Budget from All Sources

Match Contributed

$164,000.00

$0.00

$0.00

$0.00

$103,377.63

$80,061.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTL8561 WONEWOC MIT CULVERT

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

01/31/2012

$0.00

To Date

06/05/2008

Area (  )

$103,377.63

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Replace damaged culverts at the Jiggle Creek Maple  Street  Wisconsin Street crossings.  The activities will include cleaning
and restoring flow capacity of the culverts under the state&rsquos 400 bike trail.  

Location Description:

Wonewoc, WI

Project complete

Activity Progress Narrative:

WONEWOC MIT CULVERT REPAIRSActivity Title:

Project Number:

IKE 5

Project Title:

Bucket Mitigation LMI

$80,061.00$0.00Wonewoc

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

156/25# of Linear feet of Public Improvement 156

$0.00     Program Funds Drawdown $103,377.63
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Activity Locations
Address County State ZipCity Status / Accept

Wisconsin - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,744,000.00

Low/Mod Richland Center

Total Projected Budget from All Sources

Match Contributed

$1,744,000.00

$0.00

$0.00

$0.00

$989,626.00

$59,631.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTL8601 RICHLAND CENTER, CITY MIT COMM
CENTER

$525,619.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$149,633.00

To Date

06/05/2008

Area (  )

$989,626.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Construction of a new community center for seniors out of the floodplain of the Pine River.

Location Description:

Richland Center, WI

Activity Progress Narrative:

RICHLAND CENTER, CITY MIT COMM CENTERActivity Title:

Project Number:

IKE 5

Project Title:

Bucket Mitigation LMI

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$525,619.00     Program Funds Drawdown $989,626.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$412,000.00

Urgent Need Crawford County

Total Projected Budget from All Sources

Match Contributed

$412,000.00

$0.00

$0.00

$0.00

$224,538.00

$7,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU7081 CRAWFORD CO.  MIT

$65,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

06/05/2008

Area (  )

$224,538.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Remove river debris dams from north county line to the Village of Wauzeka in order to increase channel flow, flush sediment,
and restore channel. This will reduce risks to public healthy and safety from future flood events.

Location Description:

Crawford County the Kickapoo River

Activity Progress Narrative:

CRAWFORD CO. KICKAPOO RIVER MITActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$65,000.00     Program Funds Drawdown $224,538.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

Urgent Need COLUMBIA COUNTY

Total Projected Budget from All Sources

Match Contributed

$150,000.00

$0.00

$0.00

$0.00

$150,000.00

$129,456.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU8011 COLUMBIA CO.  DEKORRA EROSION
MIT

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

01/31/2012

$0.00

To Date

06/05/2008

Area (  )

$150,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Repairment of diaster damaged easements that include regrading, stone weeper type dams, stablization of graded areas, and
installation of riprap channels.

Location Description:

Dekorra, WI

project complete

Activity Progress Narrative:

COLUMBIA CO. DEKORRA EROSION MITActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

$129,456.00$0.00COLUMBIA COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1090/25# of Linear feet of Public Improvement 1090

$0.00     Program Funds Drawdown $150,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Wisconsin - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$811,850.00

Urgent Need COLUMBIA COUNTY

Total Projected Budget from All Sources

Match Contributed

$811,850.00

$0.00

$0.00

$0.00

$811,850.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU8012 COLUMBIA CO. MIT PARDEEVILLE PF

$811,850.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

03/31/2012

$811,850.00

To Date

06/05/2008

Area (  )

$811,850.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water lift stations Under Way

Activity Description:

Construction of spillway and lift station to prevent future flooding in a residential neighborhood.

Location Description:

Pardeeville, WI

project complete

Activity Progress Narrative:

COLUMBIA CO. MIT PARDEEVILLE PFActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

$0.00$0.00COLUMBIA COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Public Facilities 1

$811,850.00     Program Funds Drawdown $811,850.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$630,000.00

Urgent Need COLUMBIA COUNTY

Total Projected Budget from All Sources

Match Contributed

$630,000.00

$40,000.00

$0.00

$0.00

$387,914.00

$57,072.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU8013 COLUMBIA CO. MIT LAKE DISTRICT
DRAINAGE

$297,310.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$26,348.00

To Date

06/05/2008

Area (  )

$387,912.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Installation of a drainage system from Crystal Lake to Fish Lake to reduce high water levels.

Location Description:

Crystal, Fish, and Mud Lake District

Activity Progress Narrative:

COLUMBIA CO. MIT LAKE DISTRICT DRAINAGEActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$297,310.00     Program Funds Drawdown $387,912.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$110,000.00

Urgent Need SAUK COUNTY

Total Projected Budget from All Sources

Match Contributed

$110,000.00

$0.00

$0.00

$0.00

$21,806.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU8061 SAUK CO. CLARK CREEK STUDY

$21,806.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$21,806.00

To Date

06/05/2008

Area (  )

$21,806.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Funds to conduct a study on the Clark Creek Watershed to provide sufficent data to implement corrective mitigation measures.

Location Description:

Sauk Co, Wi

Activity Progress Narrative:

SAUK CO. CLARK CREEK STUDYActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$21,806.00     Program Funds Drawdown $21,806.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$210,000.00

Urgent Need SAUK COUNTY

Total Projected Budget from All Sources

Match Contributed

$210,000.00

$0.00

$0.00

$0.00

$36.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU8062 SAUK CO. CLARK CREEK
REMEDIATION

$36.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$36.00

To Date

06/05/2008

Area (  )

$36.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Repair to Clark Creek Watershed, based on data gathered from land use planning study.

Location Description:

Sauk Co.

Activity Progress Narrative:

SAUK CO. CLARK CREEK REMEDIATIONActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$36.00     Program Funds Drawdown $36.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$468,858.00

Urgent Need SPRING GREEN

Total Projected Budget from All Sources

Match Contributed

$468,858.00

$0.00

$0.00

$0.00

$355,097.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU8171 SPRING GREEN DRAINAGE SWALE
MIT

$355,097.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$355,097.00

To Date

06/05/2008

Area (  )

$355,097.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Construction of drainage swale to mitigate future flooding of farm land and loss of crops.

Location Description:

Spring Green, WI

Activity Progress Narrative:

SPRING GREEN DRAINAGE SWALE MITActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$355,097.00     Program Funds Drawdown $355,097.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$312,724.00

Urgent Need JANESVILLE

Total Projected Budget from All Sources

Match Contributed

$312,724.00

$312,724.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU8191 JANESVILLE  MONTEREY EMBANK

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

06/05/2008

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

MONTEREY EARTHEN DAM EMBANKMENT STABILIZATION

Location Description:

JANESVILLE

Activity Progress Narrative:

JANESVILLE MONTEREY EMBANKActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$457,571.00

Urgent Need Mauston

Total Projected Budget from All Sources

Match Contributed

$457,571.00

$0.00

$0.00

$0.00

$40,000.00

$34,653.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU8231 MAUSTON MIT.

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

01/31/2012

$0.00

To Date

06/05/2008

Area (  )

$34,653.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Repair of eroded riverbanks along the Lemonweir River (a safety issue) damaged by the 2008 flooding.

Location Description:

Mauston, WI

project complete

Activity Progress Narrative:

MAUSTON MIT. RIVERBANKSActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

$34,653.00$0.00Mauston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1600/25# of Linear feet of Public Improvement 1600

$0.00     Program Funds Drawdown $34,653.00
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Activity Locations
Address County State ZipCity Status / Accept

Wisconsin - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$342,000.00

Urgent Need JEFFERSON (CITY)

Total Projected Budget from All Sources

Match Contributed

$342,000.00

($126,000.00)

$0.00

$0.00

$342,000.00

$43,170.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU8281 JEFFERSON, CITY OF MIT.
STREAMBANK

$270,659.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

03/31/2012

$270,659.00

To Date

06/05/2008

Area (  )

$342,000.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Stablize and repair stream bank along Riverview Drive where the streambank erosion caused by the 2008 flooding, which is
undermining and threatening the strustrual integrity of the road.

Location Description:

Jefferson, City

project complete

Activity Progress Narrative:

JEFFERSON, CITY OF STREAMBANK REPAIRSActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

$43,170.00$0.00JEFFERSON (CITY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/75# of Linear miles of Public 1

$270,659.00     Program Funds Drawdown $342,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$293,000.00

Urgent Need JEFFERSON (CITY)

Total Projected Budget from All Sources

Match Contributed

$293,000.00

($74,000.00)

$0.00

$0.00

$293,000.00

$35,019.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU8282 JEFFERSON, CITY MIT PW FLOOD
PROOFING

$63,852.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$63,852.00

To Date

06/05/2008

Area (  )

$293,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Flood proofing of wastewater treatment olan to remove from high flood prone area

Location Description:

Jefferson, City

Activity Progress Narrative:

JEFFERSON, CITY MIT PW FLOOD PROOFINGActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$63,852.00     Program Funds Drawdown $293,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,197,000.00

Urgent Need Fall River

Total Projected Budget from All Sources

Match Contributed

$1,197,000.00

$0.00

$0.00

$0.00

$593,084.00

$85,697.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU8571 FALL RIVER MIT LIFT STATION

$400,484.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$400,484.00

To Date

06/05/2008

Area (  )

$593,084.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water lift stations Under Way

Activity Description:

Assist in the relocation of towns main lift station out of floodplain. This will also evleavate future backs up into resident homes.

Location Description:

Fall River, WI

Project 97% Complete.  Anticipated completion summer 2012

Activity Progress Narrative:

FALL RIVER MIT LIFT STATIONActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

$85,697.00$0.00Fall River

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$400,484.00     Program Funds Drawdown $593,084.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

Urgent Need Port Washington

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$19,935.00

$19,935.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU8711 PORT WASHINGTON MIT DRAINAGE
IMPROVE

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

03/31/2012

$0.00

To Date

06/05/2008

Area (  )

$19,935.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Correct drainage patterns on North Lake Street.  These drainage problems caused flooding to an underground parking garage
for a residential building damaging the building and cars parked in the garage.  The recommended grant will be used to correct
drainage on the street and redirect stormwater to a drainage way and Lake Michigan.

Location Description:

Port Washington, WI

Construction complete, closeout monitoring pending.

Activity Progress Narrative:

PORT WASHINGTON MIT DRAINAGE IMPROVEActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

$19,935.00$0.00Port Washington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1050/25# of Linear feet of Public Improvement 1050

$0.00     Program Funds Drawdown $19,935.00
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Activity Locations
Address County State ZipCity Status / Accept

Wisconsin - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$182,094.00

Low/Mod VERNON COUNTY

Total Projected Budget from All Sources

Match Contributed

$182,094.00

$0.00

$0.00

$0.00

$154,707.00

$87,179.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL7052 VERNON CO. PF STORM SEWER
REPAIRS

$40,140.50

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$40,140.50

To Date

06/05/2008

Area (  )

$154,707.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Funds to repairs damaged storm sewers caused by the disaster.

Location Description:

Viroqua, WI

Activity Progress Narrative:

VERNON CO. PF STORM SEWER REPAIRSActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$40,140.50     Program Funds Drawdown $154,707.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,030,000.00

Low/Mod GAYS MILLS

Total Projected Budget from All Sources

Match Contributed

$1,030,000.00

$0.00

$0.00

$0.00

$1,030,000.00

$385,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL7072 GAYS MILLS PF COMMUNITY CENTER

$48,800.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$1,030,000.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Provide match to EDA grant which will be used for building the Community Center that will house new and relocated
businesses.

Location Description:

Gays Mills, WI

Activity Progress Narrative:

GAYS MILLS PF COMMUNITY CENTERActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$48,800.00     Program Funds Drawdown $1,030,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,150,000.00

Low/Mod SHEBOYGAN

Total Projected Budget from All Sources

Match Contributed

$1,150,000.00

$0.00

$0.00

$0.00

$1,071,194.22

$307,928.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8241 SHEBOYGAN, CITY PF SEWER
REPAIRS

$398,294.22

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$398,294.22

To Date

06/05/2008

Area (  )

$1,071,194.22

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Additonal funds for stormwater infrastructure and street repairs in areas adjoining those repairs made under the previous grant.

Location Description:

Sheboygan, WI

Activity Progress Narrative:

SHEBOYGAN, CITY PF ROAD REPAIRSActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$398,294.22     Program Funds Drawdown $1,071,194.22
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$536,100.00

Low/Mod Reedsburg

Total Projected Budget from All Sources

Match Contributed

$536,100.00

$0.00

$0.00

$0.00

$380,945.00

$6,581.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8291 REEDSBURG PF STORMSEWER
REPAIRS

$374,364.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$380,945.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Construction and improvements of stormwater sewers in LMI neighborhoods.

Location Description:

Reedsburg, WI

Activity Progress Narrative:

REEDSBURG PF STORMSEWER REPAIRSActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/300# of Linear feet of Public Improvement 0

$374,364.00     Program Funds Drawdown $380,945.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$67,000.00

Low/Mod Reedsburg

Total Projected Budget from All Sources

Match Contributed

$67,000.00

$0.00

$0.00

$0.00

$28,710.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8292 REEDSBURG, CITY PF MIDDLE STORM
DITCH

$28,710.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$28,710.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

RECONSTRUCTION OF MIDDLESTORM DITCH DAMAGED BY THE DISASTER.

Location Description:

REEDSBURG, WI

Activity Progress Narrative:

REEDSBURG, CITY PF MIDDLE STORM DITCHActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$28,710.00     Program Funds Drawdown $28,710.00

193

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$412,450.00

Low/Mod Viola

Total Projected Budget from All Sources

Match Contributed

$412,450.00

$0.00

$0.00

$0.00

$406,500.00

$79,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8461 VIOLA LIFT STATION/FLOOD
PROOFING

$5,500.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$406,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water lift stations Under Way

Activity Description:

Repairs of lift station that sustained damaged in the flood of 2008. This is an LMI community.

Location Description:

Viola, WI

Activity Progress Narrative:

VIOLA LIFT STATION/FLOOD PROOFINGActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$5,500.00     Program Funds Drawdown $406,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$126,266.00

Low/Mod Viola

Total Projected Budget from All Sources

Match Contributed

$126,266.00

$0.00

$0.00

$0.00

$70,285.00

$65,285.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8462 VIOLA PF SEWER LINING

$5,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$70,258.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Slip lining sanitary sewers to reduce clearwater infiltration to mitigate bypassing. This is an LMI project.

Location Description:

Viola, WI

Activity Progress Narrative:

VIOLA PF SEWER LININGActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$5,000.00     Program Funds Drawdown $70,258.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$306,000.00

Low/Mod Webster

Total Projected Budget from All Sources

Match Contributed

$306,000.00

$0.00

$0.00

$0.00

$75,655.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8471 WEBSTER PF ROAD REPAIRS

$41,107.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$41,107.00

To Date

06/05/2008

Area (  )

$75,655.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Repairs and reconstruction of roads severely damaged and washed out by flooding.

Location Description:

Webster, WI

Activity Progress Narrative:

WEBSTER PF ROAD REPAIRSActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$41,107.00     Program Funds Drawdown $75,655.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

200

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,100.00

Low/Mod Kendall

Total Projected Budget from All Sources

Match Contributed

$37,100.00

$0.00

$0.00

$0.00

$37,100.00

$37,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8501 KENDALL PF WATERMAIN

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

06/05/2008

Area (  )

$37,100.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

 Sewer rehabilitation to reduce clearwater intrusion into the sanitary sewer system and eliminate bypassing, replace a bridge
wingwall damaged by flooding in 2008 and relocate a watermain exposed by erosion at the wingwall,

Location Description:

Kendall, WI

Project expected to be completed Fall 2012

Activity Progress Narrative:

KENDALL PF WATERMAINActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

$37,000.00$0.00Kendall

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

300/25# of Linear feet of Public Improvement 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/203# of Housing Units 0

0/203# of Singlefamily Units 0

$0.00     Program Funds Drawdown $37,100.00
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Activity Locations
Address County State ZipCity Status / Accept

Wisconsin - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$734,000.00

Low/Mod Kendall

Total Projected Budget from All Sources

Match Contributed

$734,000.00

$0.00

$0.00

$0.00

$365,432.00

$80,120.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8502 KENDALL PF LIFT STATION

$285,312.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$133,261.00

To Date

06/05/2008

Area (  )

$365,432.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water lift stations Under Way

Activity Description:

Replacement of the Village&rsquos lift station and associated sanitary sewer rehab.

Location Description:

Kendall, WI

project completion expected Fall 2012

Activity Progress Narrative:

KENDALL PF LIFT STATIONActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

$80,120.00$0.00Kendall

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$285,312.00     Program Funds Drawdown $365,432.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$152,900.00

Low/Mod Kendall

Total Projected Budget from All Sources

Match Contributed

$152,900.00

$0.00

$0.00

$0.00

$152,900.00

$152,900.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8503 KENDALL BRIDGE REPLACEMENT

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2011

Area (  )

$152,900.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Replacement of Thayer Street Bridge damanged by the disaster.

Location Description:

Kendall, WI

Project Completion Expected Fall 2012

Activity Progress Narrative:

KENDALL BRIDGE REPLACEMENTActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

$152,900.00$0.00Kendall

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $152,900.00
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Activity Locations
Address County State ZipCity Status / Accept

Wisconsin - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

Low/Mod Kendall

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$0.00

$0.00

$0.00

$6,185.00

$6,185.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8504 KENDALL, VILLAGE WHITE ST.
WATERMAIN

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$6,185.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Replacement of White St. watermain damaged by the disaster.

Location Description:

Village of Kendall

Project completion expected Fall 2012

Activity Progress Narrative:

KENDALL, VILLAGE WHITE ST. WATERMAINActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

$6,185.00$0.00Kendall

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $6,185.00
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Activity Locations
Address County State ZipCity Status / Accept

Wisconsin - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$602,624.00

Low/Mod Slinger

Total Projected Budget from All Sources

Match Contributed

$602,624.00

$0.00

$0.00

$0.00

$602,624.00

$177,133.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8551 SLINGER PF SEWER/WATERMAIN
REPAIRS

$60,715.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$60,715.00

To Date

06/05/2008

Area (  )

$602,624.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Repair roads and storm sewer line that were damaged by tne disaster.

Location Description:

Slinger, WI

Activity Progress Narrative:

SLINGER PF SEWER/WATERMAIN REPAIRSActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$60,715.00     Program Funds Drawdown $602,624.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$34,000.00

Low/Mod Wonewoc

Total Projected Budget from All Sources

Match Contributed

$34,000.00

$0.00

$0.00

$0.00

$33,768.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8561 WONEWOC PF

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

01/31/2012

$0.00

To Date

06/05/2008

Area (  )

$33,768.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Replace pumps and repair clarifier equipment at the wastewater treatment plant damaged by dirt and grit carried in excessive
clearwater that infiltrated into the sanitary sewerage system during the flood event.

Location Description:

Wonewoc, WI

Project complete

Activity Progress Narrative:

WONEWOC PF Wastewater facility repairsActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

$0.00$0.00Wonewoc

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 1

$0.00     Program Funds Drawdown $33,768.00
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Activity Locations
Address County State ZipCity Status / Accept

Wisconsin - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$994,000.00

Low/Mod Muscoda

Total Projected Budget from All Sources

Match Contributed

$994,000.00

$0.00

$0.00

$0.00

$994,000.00

$994,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8651 MUSCODA PF SEWER

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

01/31/2012

$0.00

To Date

06/05/2008

Area (  )

$994,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Construction of storm sewers that requires the relocation and replacement of sanitary and watermain within the street. Also
includes street reconstruction. The Village of Muscoda is LMI.

Location Description:

Muscoda, WI

project complete

Activity Progress Narrative:

MUSCODA PF SANITARY SEWERActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

$994,000.00$0.00Muscoda

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1500/100# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $994,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Wisconsin - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$319,000.00

Low/Mod BOSCOBEL, CITY OF

Total Projected Budget from All Sources

Match Contributed

$319,000.00

$0.00

$0.00

$0.00

$319,000.00

$219,199.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8691 BOSCOBEL, CITY OF PF

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

01/31/2012

$0.00

To Date

06/05/2008

Area (  )

$319,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Replace flood damaged storm sewer in LMI community.

Location Description:

BOSCOBEL, WI

Project complete.

Activity Progress Narrative:

BOSCOBEL, CITY OF SEWER REPAIRSActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

$219,199.00$0.00BOSCOBEL, CITY OF

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3827/100# of Linear feet of Public Improvement 3827

$0.00     Program Funds Drawdown $319,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Wisconsin - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$575,430.00

Low/Mod Berlin, City

Total Projected Budget from All Sources

Match Contributed

$575,430.00

$0.00

$0.00

$0.00

$52,324.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8741 BERLIN, CITY SEWER REPAIRS

$52,324.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$52,324.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Repair of damaged sewer systems caused by the disaster.

Location Description:

Berlin, WI

Completion anticipated Fall 2012

Activity Progress Narrative:

BERLIN, CITY SEWER REPAIRSActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

$0.00$0.00Berlin, City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/200# of Linear feet of Public Improvement 0

$52,324.00     Program Funds Drawdown $52,324.00

217

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

Urgent Need SAUK COUNTY

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$0.00

$0.00

$0.00

$15,035.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8061 SAUK CO PF RIVER CLEAN UP

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$15,035.00

To Date

06/05/2008

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Removal of debris caused by the diaster from the Baraboo River channel in order to free the water flow.

Location Description:

Sauk County, Wi

Activity Progress Narrative:

SAUK CO PF RIVER CLEAN UPActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

220

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,935.00

Urgent Need JEFFERSON CO

Total Projected Budget from All Sources

Match Contributed

$6,935.00

$0.00

$0.00

$0.00

$6,880.00

$6,827.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8141 JEFFERSON CO. PF

$53.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$53.00

To Date

06/05/2008

Area (  )

$6,880.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Repair flood damaged culvert and road on Vandre Road and East Hubbleton Road in Milford, WI.

Location Description:

Milford, WI

Activity Progress Narrative:

JEFFERSON CO. ROAD AND CULVERT REPAIRSActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

70/50# of Linear feet of Public Improvement 0

$53.00     Program Funds Drawdown $6,880.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$39,577.00

Urgent Need JANESVILLE

Total Projected Budget from All Sources

Match Contributed

$39,577.00

($15,423.00)

$0.00

$0.00

$39,577.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8192 JANESVILLE PF ARBOR CULVERT

$6,159.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$6,159.00

To Date

06/05/2008

Area (  )

$39,577.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Repair an eroded drainage swale and flood-damaged culvert in the Arbor Ridge Subdivision.

Location Description:

Janesivlle, WI

Activity Progress Narrative:

JANESVILLE PF ARBOR CULVERTActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$6,159.00     Program Funds Drawdown $39,577.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$77,212.00

Urgent Need JANESVILLE

Total Projected Budget from All Sources

Match Contributed

$77,212.00

($57,788.00)

$0.00

$0.00

$77,212.00

$77,212.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8193 JANESVILLE  SEWER RELOCATION

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

 (  )

$77,212.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Assit in the relocation of a storm sewer that discharges to an open ditch on the Evonik property to eliminate the discharge and
re-route stormwater away from the industrial property.

Location Description:

Janesville, WI

Activity Progress Narrative:

JANESVILLE SEWER RELOCATIONActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $77,212.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$223,000.00

Urgent Need Rock Springs, Village of

Total Projected Budget from All Sources

Match Contributed

$223,000.00

$0.00

$0.00

$0.00

$1,935.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8221 ROCK SPRINGS RD. REPAIRS

$1,935.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

01/31/2012

$1,935.00

To Date

06/05/2008

Area (  )

$1,935.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

REIMBURSEMENT FOR ROAD REPAIRS DAMAGED BY THE DISASTER.

Location Description:

ROCK SPRINGS, WI

project complete

Activity Progress Narrative:

ROCK SPRINGS RD. REPAIRSActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$0.00$0.00Rock Springs, Village of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

650/500# of Linear feet of Public Improvement 650

$1,935.00     Program Funds Drawdown $1,935.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

Urgent Need JEFFERSON (CITY)

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$200,000.00

$0.00

$0.00

$166,677.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8281 JEFFERSON, CITY BOAT LAUNCH
RELOCATION

$166,677.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$166,677.00

To Date

06/05/2008

Area (  )

$166,677.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of other non-residential structures Under Way

Activity Description:

RECONSTRUCTION OF PUBLIC BOAT LAUNCH DAMAGED BY FLOODING DISASTER & RELOCATION OF FACILITY TO
FACILITATE PROPER COMPLETION OF RIVERVIEW DRIVE RIVERBANK STAVILIZATION ACTIVITIES

Location Description:

CITY OF JEFFERSON (CONFLUENCE OF ROCK AND CRAWFISH RIVERS)

Activity Progress Narrative:

JEFFERSON BOAT LAUNCH RELOCATIONActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$166,677.00     Program Funds Drawdown $166,677.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$607,000.00

Urgent Need BEAVER DAM

Total Projected Budget from All Sources

Match Contributed

$607,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8312 BEAVER DAM PF

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Replace undersized culvert with a bridge, which will allow proper stormwater flow.

Location Description:

Beaver Dam, WI

85% complete.  Completion anticipated Fall 2012

Activity Progress Narrative:

BEAVER DAM CULVERT/BRIDGE REPLACEMENTActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$0.00$0.00BEAVER DAM

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/150# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Wisconsin - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,000.00

Urgent Need Dane County

Total Projected Budget from All Sources

Match Contributed

$400,000.00

$0.00

$0.00

$0.00

$139,459.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8352 DANE CO PF CRYSTAL LAKE RD
REPAIRS

$139,459.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$139,459.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Reconstruction of Crystal Lake and Mussen Roads.  These roads were washed out in places, seriously undermined, and
continue to deteriorate.  They form an important transportation corridor for residents south of Crystal Lake, and
repair/reconstruction is essential for public safety.

Location Description:

Roxbury, WI

Activity Progress Narrative:

DANE CO PF CRYSTAL LAKE RD REPAIRSActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/25# of Linear feet of Public Improvement 0

$139,459.00     Program Funds Drawdown $139,459.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$575,964.00

Urgent Need Brandon, Village of

Total Projected Budget from All Sources

Match Contributed

$575,964.00

$0.00

$0.00

$0.00

$569,964.00

$56,148.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8591 BRANDON, VILLAGE OF PF

$341,794.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$180,915.00

To Date

06/05/2008

Area (  )

$569,964.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Construct sewer relief system to handle stormwater and reduce the risk of future sewage back ups into residents' basements.

Location Description:

Brandon, Village of

Mostly complete.  Anticipated completion summer 2012

Activity Progress Narrative:

BRANDON, VILLAGE OF SEWER SYSTEMActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$56,148.00$0.00Brandon, Village of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/75# of Linear feet of Public Improvement 0

$341,794.00     Program Funds Drawdown $569,964.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$290,000.00

Urgent Need Waterloo

Total Projected Budget from All Sources

Match Contributed

$290,000.00

$0.00

$0.00

$0.00

$25,483.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8631 WATERLOO PF STREET

$25,483.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$25,483.00

To Date

06/05/2008

Area (  )

$25,483.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Repair South Monroe Street necessary to correct flood damage.

Location Description:

Waterloo, WI

Activity Progress Narrative:

WATERLOO S. MONROE ST. REPAIRActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/25# of Linear feet of Public Improvement 0

$25,483.00     Program Funds Drawdown $25,483.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$174,000.00

Urgent Need Thiensiville

Total Projected Budget from All Sources

Match Contributed

$174,000.00

$0.00

$0.00

$0.00

$20,929.00

$20,929.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8671 THIENSVILLE, STORM SEWERS PF

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/08/2008

Area (  )

$20,929.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Repair to stormwarter sewers damaged by the disaster.

Location Description:

THIENSVILLE, WI

Project completion expected Summer 2012

Activity Progress Narrative:

THIENSVILLE, STORM SEWERS PFActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$20,929.00$0.00Thiensville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/150# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $20,929.00
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Activity Locations
Address County State ZipCity Status / Accept

Wisconsin - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,188,000.00

Urgent Need Pleasant Prairie

Total Projected Budget from All Sources

Match Contributed

$1,188,000.00

$0.00

$0.00

$0.00

$907,226.00

$101,070.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8681 PLEASANT PRAIRIE PF
STORMWATER SWALES

$700,679.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$399,961.00

To Date

06/05/2008

Area (  )

$907,226.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Funds to be used to acquire property and demolish a manufacturing building to create open space for the construction of
stormwater detention swales to eliminate health and safety issues related to flooding in the project area.

Location Description:

Pleasant Prairie, WI

Project Completion Expected Fall 2012

Activity Progress Narrative:

PLEASANT PRAIRIE PF STORMWATER SWALESActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$101,070.00$0.00Pleasant Prairie

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$700,679.00     Program Funds Drawdown $907,226.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$489,000.00

Urgent Need SUMNER

Total Projected Budget from All Sources

Match Contributed

$489,000.00

$0.00

$0.00

$0.00

$489,000.00

$214,490.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8701 SUMNER, TN ROAD REPAIRS

$96,546.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$96,546.00

To Date

06/05/2008

Area (  )

$489,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Repair to roads damaged by the disaster.

Location Description:

Sumner, WI

Activity Progress Narrative:

SUMNER, TN ROAD REPAIRSActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$96,546.00     Program Funds Drawdown $489,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$11,296.00

Urgent Need SAUK COUNTY

Total Projected Budget from All Sources

Match Contributed

$11,296.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPLU8061 Richland/Sauk Mit. Study

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/08/2008

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Funds to assist in a remediation study to alleviate flooding in the Spring Green Township area.

Location Description:

Sauk Co

Activity Progress Narrative:

Richland/Sauk Mit. StudyActivity Title:

Project Number:

15

Project Title:

Strategic Planning

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,294,000.00

Low/Mod Gays Mills

Total Projected Budget from All Sources

Match Contributed

$2,294,000.00

$0.00

$0.00

$0.00

$805,900.00

$428,100.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIRH7071 GAYS MILLS HSG RELOCATION

$171,900.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$205,900.00

To Date

06/05/2010

Direct ( HouseHold )

$767,000.00

Total Funds Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

Activity Description:

Relocations payments to acquire/demo/relocate households out of the floodplain and into the new residental downtown area.

Location Description:

Gays Mills, WI

Activity Progress Narrative:

GAYS MILLS HSG RELOCATIONActivity Title:

Project Number:

IKE 14

Project Title:

Housing Buyout

$428,100.00$0.00Gays Mills

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

127700/994000Activity funds eligible for DREF (Ike 0

$171,900.00     Program Funds Drawdown $767,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Wisconsin400 Sandy Mound St 54631-8324Gays Mills Match / Y

Wisconsin609 Ten Hills St 54631-8325Gays Mills Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 2/10 3/5 5/15# of Households 1 2 100.00

1 2/10 3/5 5/15# Owner Households 1 2 100.00

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 17

Monitoring Visits 0 0

Audit Visits 0 0

Technical Assistance Visits 0 0

Monitoring/Technical Assistance Visits 0 0

Report/Letter Issued 0 0
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